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BURLINGAME AH. Mr Martin Hestrnark T
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CROUCHER, D W ATTN Rocky Flats Project Manager, SHWM-R1
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A Mr Gary Baughman
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EKER.E H Colorado Department of Health
KIRBY, WA 4210 East 11th Avenue
KRIEG, D Denver, Colorado 80220
Kl.JESTE R AW
PESTIE TR Gentlemen
MARX GE
}f_fz’_?ST"o'f Vi This correspondence 1s to request an extension for deliverables under the Interagency Agreement
ZS»T:TETJ Gﬁl-g (IAG), Part 42, Extensions. This request 1s based on funding uncertainty at the beginming of the
SHEPLER. R 1 fiscal year and 1nability to compress the procurement process for subcontract support. At the
SULLIVAN, MT beginning of FY91, Rocky Flats had been allocated only $50 gulhion for Environmental
i’tﬁ%”,feﬁ Restoration against requirements totaling over $100 milhon We argued hard for addinonal
JEBE JS__ funding, ulamately resulung in $97 mullion for FY92. However, the funding level was not
LK g‘j%m“ £ finalized unul November 15, 1991, over six weeks after the start of the fiscal year. Thus,
VOJFNG G contracting actons for the lower prionty Operable Unuts were put on hold unal 1t became clear that
ZANE JO the money would be made available 1n FY92 Attempts to recover the time lost 1n the start of
oo A procurement due to the budget-dnven delay have been only parnally successful The requested
g A extensions are shown below
Document Onginal  Requested ~ Other
e Dae = _Date _
OU12 Draft RFI/RI Workplan 5/8/92 6/12/92 Six week delay,
Final Workplan
OU13 Draft RFI/RI Workplan 5/15/92 6/19/92 Six week delay,
Final Workplan
OU14 Draft RFI/RI Work Plan 512292 6/26/92 Six week delay,
Final Workplan
S eanna s Additonal milestone impacts may result depending on the content of the workplans If the
TRAFEIC workplans do not expand requirements beyond the current descniption 1n Table 5 of the 1AG, then

no impact to the Draft RFI/RI Report 1s projected. Increases in the Workplan scope of work may
increase the ame required for preparauon of the report, but this would be handled through a

Revewed lor Addressee  separate request focused 1o the scope increase
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Please contact me or Frazer Lockhart of my staff at 966-7846 1f you have further questions on this
request.

Sincerely,

cc
R. Greenberg, EM-453

A Rampenaap, EM-453

R Schassburger, ERD, RFO
S. Grace, ERD, RFO

R. Birk, ERD, RFO

E. Evered, EG&G
P.-Bunge, EG&G p




